PROJECT SCHEDULE

Project I.D.	Name of Road	County	Hwy. No.	Contractor
TOWN OF GRAND CHUTE	NORTH BOUNDRY RUN	OUTAGAMIE		PETERS CONCRETE CO.

Contract Time		Estimated Completion Date	Prepared By:	Date:
75 DAYS	☐ Working Days or Completion Date ☐ Calender days	15-Aug-10	KEVIN MOORE	3/31/2010

1. When required by the contract, the contractor shall submit a copy of the Progress Schedule to the District Construction Section prior to beginning work, preferably at or prior to the preconstruction conference. At any time the work becomes significantly behind schedule, the contractor should submit a revised schedule if requested by the engineer.

2. Bar Graphs shall be drawn chronologically in the sequence the work will be performed to depict the progress schedule. On working day contracts, the controlling item must be identified.

SEE REVERSE SIDE FOR FURTHER INFORMATION

Work Items or Opperations	Quantity & Units	Estimated Daily Production	☐ Month ☒ Week of	4/12	4/19	4/26	5/3	5/10	5/17	5/24	5/31	6/7	6/14	6/21	6/28	7/5	7/12	7/19	7/26	8/2	8/9	Proposed / Ac
Estimated No. of Working Days per			☐ Month ☐ Week	Contolling Item				Non-Controlling Item														
WHITNEY																						
SEWER		10-CREW DAYS																				
GRADING																						
CONCRETE																						
ASPHALT PAVEMENT																						
RESTORATION																						
ROSELAWN																						
SEWER		2 CREW @ 10 DAY																				
GRADING																						
CONCRETE																						
ASPHALT PAVEMENT																						
RESTORATION																						
SENECA																						
SEWER		2 CREW @ 10 DAY																				
GRADING																						
CONCRETE																						
ASPHALT PAVEMENT																						
RESTORATION																						
SUNCREST																						
SEWER		2 CREW @ 5 DAY																				
GRADING																						
CONCRETE																						
ASPHALT PAVEMENT																						
RESTORATION																						
HIAWATHA																						
SEWER		2 CREW @ 10 DAY																				
GRADING																						
CONCRETE																						
ASPHALT PAVEMENT																						
RESTORATION																						
CHAPPELL																						
SEWER		2 CREW @ 15 DAY																				
GRADING																						
CONCRETE																						
ASPHALT PAVEMENT																						
RESTORATION																						

PAPAPAPAPAPAPAPAPAPAPAPA